
Field Note Record
Contract No. Station Mile/Line: Staked by Date
009214 MP86.5 / LW & LE-Line, I-90 Graham

Calculated by Date Work Started Date Work Completed  Date

T. Rushton 11/5/2021 8/25/2021 11/1/2021

Inspector Date Reviewed by Date
T. Rushton 11/5/2021 Todd Dellinger 12/2/2021

Checked by Date Materials Mgr. Date Materials

Dean A. Long 12/2/2021 n/a No

B.I.#13 - Roadway Excavation Incl. Haul - C.Y. - Grp-2.

                      The contractor finished the Roadway Excavation work for the contract,
                      Final Quantities for the BR90/154 work zone, were paid in Est. #39. 
                      This payment is for the remaining Quantities, of B.I. #13. @ BR90/140.

“Quantities were calculated by WSDOT Survey performed by (J. Perez).” 

( SEE ATTACHED WSDOT SURVEYORS QUANTITIES PDF. )

                       Planned Revised Quantity for Group-2 (CE & EB-Lines) = 6,760.00 C.Y.
                                             Grp-2 Quantity Total up to Est.(38) = 1,520.50 Net C.Y.
                                                   Grp-2 Quantity paid in Est.(39) = 5,513.61Net C.Y.

11-1-21: Survey results Grp-2 indicated this Est.(40) =  2,073.19 Net C.Y.
Total = 9,107.30 Net C.Y.

OK to PAY = 2,073.2 Net C.Y.
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0013 ROADWAY EXCAVATION 
INCL. HAUL 

2 11/5/21 C.Y. 2073.2 1227 DAL 12/2/21 EK 12/2/21 40
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WSDOT Triangle Volume Report

Report Created:  11/1/2021
Time:  4:26pm

Mode:  Entire Surface

Original Surface:  210929_TOPO1

Description:  

Preference:  WSDOT

Type:  Existing

Design Surface:  211101_TOPO

Description:  

Preference:  Default

Type:  Existing

Cut Factor:  1.000

Fill Factor:  1.000

Cut:  56201.63 cu ft

Fill:  225.41 cu ft

Net:  55976.21 cu ft

Cut:  2081.54 cu yd

Fill:  8.35 cu yd

Net:  2073.19 cu yd
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